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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603639A: Tank and Medium Caliber Ammunition

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 35.849 40.314 30.560 -   30.560 19.812 7.083 -   -   Continuing Continuing
652: M829E4 120mm Cartridge 35.849 40.314 30.560 -   30.560 19.812 7.083 -   -   Continuing Continuing

Note
FY 2011:  $5.0 million Congressional decrement.

FY 2013:  Funds were realigned to other higher priority requirements.

A. Mission Description and Budget Item Justification
The Direct Fire Advanced Technology (DFAT) Program Element (PE) encompasses a comprehensive program to develop, rapidly transition to production, and field
advanced tank, medium and small caliber munitions. These programs will ensure continued battlefield overmatch and lethality of U.S. maneuver forces despite
worldwide development and proliferation of enhanced armored vehicle protection technologies. To achieve this, DFAT will identify and develop promising technologies
through competitive development and streamlined acquisition procedures. All ammunition development funds within this PE are managed to facilitate transitions
between phases, avoid administrative delays, and focus resources on the most promising areas.

The M829E4 cartridge is an unguided, direct fire, platform-delivered Line of Sight (LOS) munition that will provide fast response lethality to rapidly destroy threat targets
with Explosive Reactive Armor (ERA) and Active Protection Systems (APS) in the close fight from 0-2km (T) and to 0-4km (O). The M829E4 will be compatible with the
120mm Current Force Abrams Main Battle Tank. FY 2011 M829E4 AKE Cartridge funding supports the completion of Engineering and Manufacturing Development
(EMD) Phase I and Phase II initiation of the M829E4. FY 2012 funding supports design finalization, design verification, testing and fabrication of Design, Test and
Evaluation hardware and beginning of testing. FY 2013 will feature building of test hardware for final qualification testing.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603639A: Tank and Medium Caliber Ammunition

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 42.183 39.693 47.208 -   47.208
Current President's Budget 35.849 40.314 30.560 -   30.560
Total Adjustments -6.334 0.621 -16.648 -   -16.648

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -1.106 -  
• Adjustments to Budget Years -5.000 0.621 -16.648 -   -16.648
• Other Adjustments 1 -0.228 -   -   -   -  
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603639A: Tank and Medium Caliber
Ammunition

PROJECT
652: M829E4 120mm Cartridge

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
652: M829E4 120mm Cartridge 35.849 40.314 30.560 -   30.560 19.812 7.083 -   -   Continuing Continuing
Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
The M829E4 cartridge is a platform-delivered Line of Sight (LOS) munition that will provide capability for the current force Heavy Brigade Combat Team's (HBCT)
commander to conduct decisive operations and destroy current and future enemy Main Battle Tanks (MBTs) equipped with Explosive Reactive Armor (ERA) and
Active Protection Systems (APS) at ranges from 0-2km (T) and 0-4km (O). The M829E4 will provide the capability to destroy and or neutralize the adversary armor
and capabilities. After a competitive shoot off in FY 2011 ATK was awarded the option to continue EMD Phase II until its conclusion in FY 2014. FY 2012 supports the
continuation of Phase II of the M829E4 cartridge Engineering and Manufacturing Development (EMD). FY 2013 funding supports design finalization, design verification,
fabrication and testing of Design, Test and Evaluation hardware. The full performance of the M829E4 is obtained with an Ammuntion Data Link breech modification
firing from the Abrams equipped tank.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Phase I Engineering and Manufacturing Development (EMD)

Articles:
Description: Funding is provided for the following effort:

FY 2011 Accomplishments:
Complete Phase I with shoot off and down select to one prime contractor.

3.661
0

-   -  

Title: Demonstration Test
Articles:

Description: Funding is provided for the following effort:

FY 2011 Accomplishments:
The demonstration test is a competitive shoot-off between the two contractors. This test is conducted by the Government in which

6.188
0

-   -  

Title: Phase II EMD
Articles:

Description: Funding is provided for the following effort:

FY 2011 Accomplishments:

26.000
0

30.000
0

20.500
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603639A: Tank and Medium Caliber
Ammunition

PROJECT
652: M829E4 120mm Cartridge

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Phase II of EMD which occurred after the down select, a single design was matured, analyzed, tested and evaluated to insure
all requirements were met/ exceeded. Testing focused on the highest risks. Establishment and planning for qualification was
included. Detailed safety and performance tests were conducted, and the subsystem designs were optimized for performance.
FY 2012 Plans:
Continuing Phase II of EMD in which the design will be optimized and a preliminary Technical Data Package (TDP) established.
The design will be further tested, and refined. Process maps and TDP documentation will be prepared. Hardware for a Design
Evaluation Test (DET) test will also be fabricated and DT&E test hardware/ components will be procured and initiate (Load
Assembled Pack) LAP of DET cartridges.
FY 2013 Plans:
Continuing in Phase II of EMD, the design will be finalized, tested and evaluated to insure all requirements are met/ exceeded.
Cartridges will be fabricated for DT&E testing, operational tests and live fire testing. A Technical Data Package (TDP) will be
revised and a detailed specification shall be assembled. Production manufacturing fixtures and subsystem test equipment will be
established and qualified.
Title: Design Evaluation Testing

Articles:
Description: Funding is provided for the following effort:

FY 2012 Plans:
Design Evaluation testing (DET) is an interim test of the finalized design prior to the build of the DT&E. This includes the test and
analysis activities leading to DT&E. Analysis includes complete systems analysis with the use of modeling and simulation tools.
DET is a risk reduction test to quantify performance of the design prior to the design freeze at a Critical Design review (CDR) at
the end of FY 2012.

-   4.184
0

-  

Title: Developmental Test & Evaluation (DT&E)
Articles:

Description: Funding is provided for the following effort:

FY 2012 Plans:
The Development Test & Evaluation covers the build and test at the conclusion of EMD which is of a single design. The capability
is demonstrated and performance against the performance specification quantified. The data and evaluation of this test support
milestone C and Type Classified - Standard (TC-STD) decisions. Documentation for these milestones will be generated and
compiled. Tests consist of a battery of safety, performance tests to assure army requirements are met/ exceeded. During FY

-   6.130
0

10.060
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603639A: Tank and Medium Caliber
Ammunition

PROJECT
652: M829E4 120mm Cartridge

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
2012 the planning and manufacturing of special test fixtures & equipment will be fabricated/ procured for testing and subsequent
qualification.
FY 2013 Plans:
The Development Test & Evaluation (DT&E) is the testing and analysis at the conclusion of EMD. A single design will undergo a
battery of tests in which the capability is proven/ demonstrated, performance quantified. This covers the Test and Evaluation, the
analysis of the results and the documentation that supports Milestone C and the TC-STD . Testing includes safety, survivability,
armor testing, insensitive munitions, ballistic testing, noise, toxic fumes, and terminal impact dispersion/ accuracy tests. This effort
also includes the live fire tests, user excursion tests and Stationary Ammunition accuracy testing.

Accomplishments/Planned Programs Subtotals 35.849 40.314 30.560

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• Advanced Kinetic Energy:
Advanced Kinetic Energy (AKE)

36.788 Continuing Continuing

D. Acquisition Strategy
The M829E4, Advanced Kinetic Energy cartridge is at Technology Readiness Level 6 (TRL6). The Milestone B Decision was obtained in 4Q FY 2009, and the program
entered Engineering and Manufacturing Development (EMD) in FY 2010. EMD consists of two phases; the Phase I contract was awarded in 2Q FY 2010 and the
Phase II contract was awarded in 3Q FY 2011. During Phase I (15 months), the Government awarded two separate Cost Plus Fixed Fee (CPFF) contracts culminating
in a demonstration test and competitive source selection to down select to one contractor for the 31 month Cost Plus Incentive Fee (CPIF) Phase II. The down select
was based on the demonstrated performance of the cartridge design, proposed systems engineering and management approach for Phase II, and the total program
cost estimate for each contractor at the time of the demonstration test. ATK was awarded the option to continue EMD Phase II until its conclusion in FY 2014. Upon
successful completion of Milestone C, a Low Rate Initial Production (LRIP) option will be awarded to ATK in 3Q FY 2014. The contract will also contain options for two
additional production years. All production options are Firm Fixed Price (FFP).

E. Performance Metrics
Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603639A: Tank and Medium Caliber
Ammunition

PROJECT
652: M829E4 120mm Cartridge

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

ATK Phase II C/CPIF ATK:Minnesota 102.500 30.000 20.500 -   20.500 Continuing Continuing Continuing

PM-MAS MIPR PM-MAS Picatinny
Arsenal:NJ 2.930 1.000 1.000 -   1.000 Continuing Continuing Continuing

GD-OTS Phase 1 C/CPFF GD-OTS:St.Petersburg,
FL 2.068 -   -   -   -   0.000 2.068 0.000

ATK Phase 1 C/CPFF ATK:Minnesota 5.254 -   -   -   -   0.000 5.254 0.000
Subtotal 112.752 31.000 21.500 -   21.500

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

ARDEC MIPR Picatinny:New Jersey 8.432 2.400 2.200 -   2.200 Continuing Continuing Continuing
Subtotal 8.432 2.400 2.200 -   2.200

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Aberdeen Proving Ground MIPR APG:Aberdeen, MD 5.860 2.000 2.360 -   2.360 Continuing Continuing Continuing
YPG MIPR YUMA:YUMA, AZ 6.321 1.930 2.000 -   2.000 Continuing Continuing Continuing
ATEC MIPR ATEC:Aberdeen, MD 0.300 0.100 0.200 -   0.200 Continuing Continuing Continuing
Watervliet MIPR Watervliet:Troy, NY 0.534 0.334 0.200 -   0.200 0.000 1.068 0.000
JMC MIPR JMC:Rock Island, IL 1.350 0.750 0.600 -   0.600 Continuing Continuing Continuing

Army Research Lab MIPR ARL:Aberdeen,
Maryland 7.014 1.800 1.500 -   1.500 Continuing Continuing Continuing

Subtotal 21.379 6.914 6.860 -   6.860
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603639A: Tank and Medium Caliber
Ammunition

PROJECT
652: M829E4 120mm Cartridge

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 142.563 40.314 30.560 -   30.560

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603639A: Tank and Medium Caliber
Ammunition

PROJECT
652: M829E4 120mm Cartridge

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Phase II Contract Award
Engineering and Manufacturing Development
(EMD) Phase II
Integrated Baseline Review 2 (IBR)
Design Evaluation Testing (DET)
Developmental Test & Evaluation (DT&E)
Milestone C
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603639A: Tank and Medium Caliber
Ammunition

PROJECT
652: M829E4 120mm Cartridge

Schedule Details

Start End
Events Quarter Year Quarter Year

Phase II Contract Award 3 2011 3 2011
Engineering and Manufacturing Development (EMD) Phase II 3 2011 1 2014
Integrated Baseline Review 2 (IBR) 4 2011 4 2011
Design Evaluation Testing (DET) 3 2012 1 2013
Developmental Test & Evaluation (DT&E) 4 2012 3 2014
Milestone C 3 2014 3 2014
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                         The M829E4 cartridge is a platform-delivered Line of Sight (LOS) munition that will provide capability for the current force Heavy Brigade Combat Team's (HBCT) commander to conduct decisive operations and destroy current and future enemy Main Battle Tanks (MBTs) equipped with Explosive Reactive Armor (ERA) and Active Protection Systems (APS) at ranges from 0-2km (T) and 0-4km (O). The M829E4 will provide the capability to destroy and or neutralize the adversary armor and capabilities. After a competitive shoot off in FY 2011 ATK was awarded the option to continue EMD Phase II until its conclusion in FY 2014. FY 2012 supports the continuation of Phase II of the M829E4 cartridge Engineering and Manufacturing Development (EMD). FY 2013 funding supports design finalization, design verification, fabrication and testing of Design, Test and Evaluation hardware. The full performance of the M829E4 is obtained with an Ammuntion Data Link breech modification firing from the Abrams equipped tank.
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                                         Phase II of EMD which occurred after the down select, a single design was matured, analyzed, tested and evaluated to insure all requirements were met/ exceeded. Testing focused on the highest risks. Establishment and planning for qualification was included. Detailed safety and performance tests were conducted, and the subsystem designs were optimized for performance.
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                                         Continuing Phase II of EMD in which the design will be optimized and a preliminary Technical Data Package (TDP) established. The design will be further tested, and refined. Process maps and TDP documentation will be prepared. Hardware for a Design Evaluation Test (DET) test will also be fabricated and DT&E test hardware/ components will be procured and initiate (Load Assembled Pack) LAP of DET cartridges.
                                    
                                     
                                         20.500
                                    
                                     
                                         20.500
                                         Continuing in Phase II of EMD, the design will be finalized, tested and evaluated to insure all requirements are met/ exceeded. Cartridges will be fabricated for DT&E testing, operational tests and live fire testing. A Technical Data Package (TDP) will be revised and a detailed specification shall be assembled. Production manufacturing fixtures and subsystem test equipment will be established and qualified.
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                                         The Development Test & Evaluation covers the build and test at the conclusion of EMD which is of a single design. The capability is demonstrated and performance against the performance specification quantified. The data and evaluation of this test support milestone C and Type Classified - Standard (TC-STD) decisions. Documentation for these milestones will be generated and compiled. Tests consist of a battery of safety, performance tests to assure army requirements are met/ exceeded. During FY 2012 the planning and manufacturing of special test fixtures & equipment will be fabricated/ procured for testing and subsequent qualification.
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                                         The Development Test & Evaluation (DT&E) is the testing and analysis at the conclusion of EMD. A single design will undergo a battery of tests in which the capability is proven/ demonstrated, performance quantified. This covers the Test and Evaluation, the analysis of the results and the documentation that supports Milestone C and the TC-STD . Testing includes safety, survivability, armor testing, insensitive munitions, ballistic testing, noise, toxic fumes, and terminal impact dispersion/ accuracy tests. This effort also includes the live fire tests, user excursion tests and Stationary Ammunition accuracy testing.
                                    
                                
                            
                        
                         
                             
                                 Advanced Kinetic Energy
                                 Advanced Kinetic Energy (AKE)
                                 
                                     36.788
                                     Continuing
                                     Continuing
                                
                            
                        
                         The M829E4, Advanced Kinetic Energy cartridge is at Technology Readiness Level 6 (TRL6). The Milestone B Decision was obtained in 4Q FY 2009, and the program entered Engineering and Manufacturing Development (EMD) in FY 2010. EMD consists of two phases; the Phase I contract was awarded in 2Q FY 2010 and the Phase II contract was awarded in 3Q FY 2011. During Phase I (15 months), the Government awarded two separate Cost Plus Fixed Fee (CPFF) contracts culminating in a demonstration test and competitive source selection to down select to one contractor for the 31 month Cost Plus Incentive Fee (CPIF) Phase II. The down select was based on the demonstrated performance of the cartridge design, proposed systems engineering and management approach for Phase II, and the total program cost estimate for each contractor at the time of the demonstration test. ATK was awarded the option to continue EMD Phase II until its conclusion in FY 2014. Upon successful completion of Milestone C, a Low Rate Initial Production (LRIP) option will be awarded to ATK in 3Q FY 2014. The contract will also contain options for two additional production years. All production options are Firm Fixed Price (FFP).
                         Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
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